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General Project Information

Project Description Narratives

Project Status in FY 2006:

This project will be completed in FY 2004.

Post-2006 Project Scope:

No scope is planned beyond FY 2004

Project End State

All contaminated soil will be removed or the exposure pathway for endangerment removed.  No facilities are in this project.

Purpose, Scope, and Technical Approach:

Definition of Scope: Cleanup efforts will extend through 2004.  The clean-up will be to a level consistent with a re-use as a industrial use.  
Radionuclide contaminated soil will be cleaned up by excavation.  Radionuclide contaminated soil will be disposed of as LLW.  Transportation will be 
by railroad.  Observational approach strategy is used consistent with the DOE SAFER paradigm.  Petroleum, and solvent contaminated soil will either 
be treated in the existing bioremediation unit on-site, off-site commercial facilities or in-situ methods based on vacuum extraction methods.  The work 
to be done includes the following response actions under section 104 of CERCLA:
.01 OSR Simple removals
.02 PRS 273 Thorium in Soil
.03 PRS 274 Old bunker/Det shack
.04 DGD Drainage Ditch
.05 MHS Main Hill Seeps
.06 NFA PRSs
.07 PR1  269,270,271,274,275,277,278,280,281,282,303,304)
.08 PR2
.09 SSG Soil Sample
.10 SSY Sewer System
.11 WAB- Well abandonment
.12 Staff/Surveillance and Maintenance
.13 Matrixed Site Support

  

Technical Approach: Soils project is not on the critical path for the entire Mound Site cleanup.  Other release sites may be inserted in this project as 
discovered.   Radionuclide contaminated soil will be cleaned up by excavation.
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Project Description Narratives

Cost Baseline Comments:

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailed in the 21 volumes of the Exit 
Plan.  The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from Richardson or Means Building 
Construction data.  Bottoms up cost estimates were prepared for all activities planned for the project.  Baseline documentation in the Exit Plan details 
all assumptions considered for each project.

Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and work activities to identify and 
evaluate environmental, safety and health hazards.  Typical hazards at the Mound site are chemical, biological, physical, radiological and electrical.  
Hazard analyses are performed for all new projects and work activities.  The analyses are documented utilizing several different formats such as job 
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as the Safety Analysis Report (SAR) 
and Auditable Safety Analysis (ASA).    Additionally, hazard abatement inspections, self assessment audits, and project manager surveillances are 
conducted to identify hazardous conditions or hazardous acts as well as procedure non-compliance.  Identified deficiencies are entered into a site wide 
database and tracked to closure.  In the case of facility deficiencies such as exposed wiring a risk assessment code is assigned which requires the 
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the approved authorization basis for the project or work activities.  Safety 
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedures, health and safety plans, 
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as appropriate.  Additionally, each project 
has a designated matrixed safety and health professional  who will ensure the incorporation of requirements which address the following areas:  
industrial and construction safety, industrial hygiene, transportation safety, emergency  management, fire protection, radiological protection, and 
occupational medicine.  The cost for the matrixed safety and health professional will be applied to the project or projects in which the person is 
assigned to.  Core groups of subject matter experts such as the fire department, occupational medicine, emergency management and training will be 
available to address specific or unique concerns.  This cost for the core group of  subject matter experts will be spread across each project.

PBS Comments:

The soil clean-up is a highly visible project and observable by all on-plant lessees.  It will have a high impact on ability to sell and reuse the site.

Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule.  Validation was conducted by the Department of Energy and Army 
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information

Date Validated: 12/18/1998Project Validated? Yes
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Planning Section

General PBS Information

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Art Kleinrath

937-865-3597

937-865-4219

arthur.kleinrath@ohio.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

73,094 12,725 6,989 6,227 5,131 7,314 7,689 12,605 0 0073,094 14,414PBS Baseline (current 
year dollars)

14,414 12,725

69,690 12,725 6,989 6,063 4,865 6,746 6,898 10,990 0 0069,690 14,414PBS Baseline 
(constant 1999 
dollars)

14,414 12,725

73,094 12,725 6,989 6,227 5,131 7,314 7,689 12,605 0 0073,094 14,414PBS EM Baseline 
(current year dollars)

14,414 12,725

69,690 12,725 6,989 6,063 4,865 6,746 6,898 10,990 0 0069,690 14,414PBS EM Baseline 
(constant 1999 
dollars)

14,414 12,725
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/29/2002

9/30/2004
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANNUAL SCHEDULE DELIVERY OHMB-08-27 3/31/1999 Y3/31/1999

ANNUAL SCHEDULE DELIVERY OHMB-08-28 9/30/2000 Y9/30/2000

ANNUAL SCHEDULE DELIVERY OHMB-08-29 9/30/2001 Y9/30/2001

ANNUAL SCHEDULE DELIVERY OHMB-08-30 9/30/2002 Y9/30/2002

ANNUAL SCHEDULE DELIVERY OHMB-08-31 9/30/2003 Y9/30/2003

FINDING OF SUITABILITY TO TRANSFER OHMB-08-25 9/30/2004 Y9/30/2004

METALS INVESTIGATION ASSESSMENT REPORT OHMB-08-03 10/31/1999 Y Y10/31/1999

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 18,044

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 45,183

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 42,551

Project Cost Changes

$24,422k due to rebaseline in Dec. 1998 and allocated costs previously in MB-10.

($400K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 18,531

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 42,953

Additional Amount to Reconcile (+): -402

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 487

24,422

14,414 12,725Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MIAMI-ERIE CANAL OSC REPORT OHMB-08-01 5/31/1999 Y5/31/1999

PRS 122-124 UNDERGROUND LINES OSC 
REPORT

OHMB-08-23 9/30/2004 Y9/30/2004

PRS 153 & 154/238-AREA 20/23 OSC REPORT OHMB-08-21 9/30/2004 Y9/30/2004

PRS 273-THORIUM SOILS OSC REPORT OHMB-08-12 9/30/2002 Y9/30/2002

PRS 274/275 ASSESSMENT REPORT OHMB-08-14 9/30/2002 Y9/30/2002

PRS 276 ASSESSMENT REPORT OHMB-08-06 3/31/2000 Y3/31/2000

PRS 280 ASSESSMENT REPORT OHMB-08-04 10/31/1999 Y10/31/1999

PRS 308, 237 & 240-POTENTIAL HOT SPOT 
LOCATION S0175 OSC REPORT

OHMB-08-16 9/30/2003 Y9/30/2003

PRS 363, 397 & 398-ELEVATED SOIL GAS 
LOCATION OSC REPORT

OHMB-08-13 9/30/2002 Y9/30/2002

PRS 40, 66 & 75-BLDG 66 LOT OSC REPORT OHMB-08-07 6/30/2000 Y6/30/2000

PRS 405&412 CONT. SOIL NEAR BLDG 23&RAD 
CONT. AT PRS 393 OSC RPT

OHMB-08-20 9/30/2004 Y9/30/2004

PRS 409 & 410 SOIL CONTAMINATION-
STODDARD SOLVENT OSC REPORT

OHMB-08-22 9/30/2004 Y9/30/2004

PRS 41 ASSESSMENT REPORT OHMB-08-09 9/30/2001 Y9/30/2001

PRS 411 RAD CONTAMINATION NEAR PAINT 
SHOP OSC REPORT

OHMB-08-05 3/31/2000 Y3/31/2000

PRS 414 ASSESSMENT REPORT OHMB-08-11 9/30/2002 Y9/30/2002

PRS 63-BLDG 19 SOILS OSC REPORT OHMB-08-17 9/30/2003 Y9/30/2003

PRS 63/64/417 ASSESSMENT REPORT OHMB-08-10 9/30/2002 Y9/30/2002

PRS 67-70, 416 ASSESSMENT REPORT OHMB-08-19 9/30/2004 Y9/30/2004

PRS 7, 31-36, 125, 270 ASSESSMENT REPORT OHMB-08-18 9/30/2003 Y9/30/2003
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

PRS 72, 76, 80, 87, 101, 102, 277, 278 AND 303 
ASSESSMENT REPORT

OHMB-08-08 9/30/2001 Y9/30/2001

PRS 91, 92, 94-98 AND 282 ASSESSMENT REPORT OHMB-08-15 9/30/2002 Y9/30/2002

PRS 99/100 ASSESSMENT REPORT OHMB-08-02 10/31/1999 Y10/31/1999

RECORD OF DECISION OHMB-08-26 8/16/2004 Y9/30/2004

SITE WIDE RISK EVALUATION OHMB-08-24 9/30/2004 Y9/30/2004

Project Start  10/1/1996

Project Complete  9/30/2004

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL SCHEDULE 
DELIVERY

OHMB-08-27

ANNUAL SCHEDULE 
DELIVERY

OHMB-08-28

ANNUAL SCHEDULE 
DELIVERY

OHMB-08-29

ANNUAL SCHEDULE 
DELIVERY

OHMB-08-30

ANNUAL SCHEDULE 
DELIVERY

OHMB-08-31

Y 1 11FINDING OF SUITABILITY TO 
TRANSFER

OHMB-08-25  

METALS INVESTIGATION 
ASSESSMENT REPORT

OHMB-08-03

MIAMI-ERIE CANAL OSC OHMB-08-01
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

REPORT

PRS 122-124 UNDERGROUND 
LINES OSC REPORT

OHMB-08-23

PRS 153 & 154/238-AREA 20/23 
OSC REPORT

OHMB-08-21

PRS 273-THORIUM SOILS OSC 
REPORT

OHMB-08-12

PRS 274/275 ASSESSMENT 
REPORT

OHMB-08-14

PRS 276 ASSESSMENT REPORT OHMB-08-06

PRS 280 ASSESSMENT REPORT OHMB-08-04

PRS 308, 237 & 240-POTENTIAL 
HOT SPOT LOCATION S0175 
OSC REPORT

OHMB-08-16

PRS 363, 397 & 398-ELEVATED 
SOIL GAS LOCATION OSC 
REPORT

OHMB-08-13

YPRS 40, 66 & 75-BLDG 66 LOT 
OSC REPORT

OHMB-08-07

PRS 405&412 CONT. SOIL 
NEAR BLDG 23&RAD CONT. 
AT PRS 393 OSC RPT

OHMB-08-20

PRS 409 & 410 SOIL 
CONTAMINATION-STODDARD 
SOLVENT OSC REPORT

OHMB-08-22

PRS 41 ASSESSMENT REPORT OHMB-08-09

PRS 411 RAD 
CONTAMINATION NEAR 

OHMB-08-05
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

PAINT SHOP OSC REPORT

PRS 414 ASSESSMENT REPORT OHMB-08-11

PRS 63-BLDG 19 SOILS OSC 
REPORT

OHMB-08-17

PRS 63/64/417 ASSESSMENT 
REPORT

OHMB-08-10

PRS 67-70, 416 ASSESSMENT 
REPORT

OHMB-08-19

PRS 7, 31-36, 125, 270 
ASSESSMENT REPORT

OHMB-08-18

PRS 72, 76, 80, 87, 101, 102, 277, 
278 AND 303 ASSESSMENT 
REPORT

OHMB-08-08

PRS 91, 92, 94-98 AND 282 
ASSESSMENT REPORT

OHMB-08-15

PRS 99/100 ASSESSMENT 
REPORT

OHMB-08-02

Y 1 11RECORD OF DECISION OHMB-08-26  

SITE WIDE RISK EVALUATION OHMB-08-24

YProject Start   

YYProject Complete   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 1.00 135.00

RS

Cleanup NR 135.00

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 89.00 3.00 3.00 2.00 23.00133.00133.00 0.00 5.00 3.05.00NR 91.00

RS

Cleanup 89.00 3.00 5.00 2.00133.00133.00 0.00 8.00 8.018.00NR 91.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR 3.00

RS

Cleanup NR 8.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

MEMP N0801 PRS SSY \ Building 57 Sewer System 
Related (PRS 7, 31-36, 125, 270, 43-56, 82)

2001 2003 2002 2003 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0802 PRS DGD \ Drainage Ditch Removals (PRS 
67, 68, 69, 70)

2001 2004 2002 2004 YAbove Ground Material 
/ Waste/Debris Piles
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

MEMP Y0803 PRS WAB \ Well Abandonment (PRS 111) 1998 1998 1998 6/2/19984/1/1998 1998 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0804 PRS MHS \ Main Hill Seeps (PRS 
91,92,94,95,96,97,98)

2002 2002 2002 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0805 PRS G Gas Tanks \ G Building Gas Tanks 
(PRS 107, 108, 109)

2004 2004 2004 2004/

MEMP N0806 PRS SSP \ Site Survey Project (PRS 237, 
238, 240 308)

2003 2003 2003 2003 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0807 PRS UGL \ Lines Between R/SW & WD 
(PRS 122, 123, 124)

2004 2004 2004 2004/

MEMP N0808 PRS Th Soil \ Thorium Soil Area 12 (PRS 
273)

2001 2002 2002 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0809 PRS Det Shack \ Old Bunker & Det Shack 
(PRS 274, 275)

2001 2002 2001 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0810 PRS 17 \ Oil Burn Structure 2003 2003 2004 2004/

MEMP N0811 PRS 40 \ Building 66 Lot 2000 2000 2000 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0812 PRS 41 \ Area 3, Thorium Drum Storage 2001 2001 2001 2001 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0813 PRS 63 \ Building 19 Soils 2002 2002 2003 2003/

MEMP N0814 PRS 64 \ Building 19 Historic Gasoline Tank 
(Tank

2002 2002 2003 2003/

MEMP N0815 PRS 66 \ Area 7, Thorium and Polonium 
Wastes

2000 2000 2000 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0816 PRS 72 \ Area 13, Polonium Contaminated 
Wood from

2002 2001 2002 2001 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0817 PRS 75 \ Railroad Siding 1997 1997 1/1/1997 Approved1/1/1997 YAbove Ground Material 
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

/ Waste/Debris Piles

MEMP N0818 PRS 76 \ Warehouse 9 2001 2001 2002 2001/

MEMP N0819 PRS 80 \ Warehouse 15A 2001 2001 2002 2001/

MEMP N0820 PRS 87 \ Building 49 Solvent Storage Shed 2001 2001 2002 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0821 PRS 99 \ Area 6, WD Building Filter 
Cleaning Waste

2001 2000 2003 2000/

MEMP N0822 PRS 100 \ Area F, Chromium Trench 2001 2000 2003 2000/

MEMP N0823 PRS 101 \ Cooling Tower Basins 2001 2001 2002 2001/

MEMP N0824 PRS 102 \ Cooling Tower Drum Storage Area 2001 2001 2002 2001/

MEMP N0825 R PRS 106 \ G Building Soils 2004 2004 2004 2004/

MEMP N0826 R PRS 118 \ M Building Soils 2004 2004 2004 2004/

MEMP N0827 R PRS 128 \ DS Building Solvent Storage Shed 2004 2004 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0828 PRS 153 \ Area 20, Radioactive Waste Line 
Break

1997 1997 2/13/1997 Approved2/13/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0829 PRS 154 \ Area 23, Thorium Contaminated 
Soils

2003 2004 2004 2004 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0830 PRS 276 \ Area 22, Orphan Soil from other 
Areas

1999 1999 2000 2000/

MEMP N0831 PRS 277 \ Area J, Hillside Disposal 
Area(AKA Dredged

2001 2001 2002 2001/

MEMP N0832 PRS 278 \ Area J, Hillside catch basin 2001 2001 2002 2001/

MEMP N0833 PRS 280 \ Waste Oil Drum Field Area 1999 1999 20007/29/1999 2000/

MEMP N0834 PRS 281 \ Area E, Waste Oil Spill 1999 1999 20007/29/1999 2000/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

MEMP N0835 PRS 282 \ Spoils Disposal Area/Construction 
Spoils

2001 2003 2002 2004/

MEMP N0836 PRS 303 \ Warehouse 14 (AKA Pad 14) 2001 2001 2002 2001 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0837 R PRS 326 \ Building 38 Sanitary Sump (Tank 
254)

2004 2004 2004 2004/

MEMP N0838 PRS 363 \ OU5 Soil Gas  and Plutonium Hot 
Spot

2001 2002 2002 2002 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0839 PRS 397 \ OU5 Soil Gas Hot Spot 2001 2002 2002 2002/

MEMP N0840 PRS 398 \ OU5 Soil Gas Hot Spot 2001 2002 2002 2002/

MEMP N0841 PRS 405 \ Contaminated Soil Area near Bldg-
23

2004 2004 2004 2004 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0842 PRS 408 \ Prism system oil spill 1998 1998 1998 6/17/19986/17/1998 1998 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0843 PRS 409 \ Stoddard solvent contaminated 
soils

1998 1998 1998 2/7/19982/7/1998 1998 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0844 PRS 410 \ Contam. Soils (OU1 Landfill) 2002 2002 2004 2004/

MEMP N0845 PRS 411 \ Rad Contamination Outside Paint 
Shop

2003 2000 2003 2000 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0846 PRS 412 \ Rad Contamination associated w/ 
PRS 393

2003 2004 2004 2004 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0847 PRS 13 \ Trash Incinerator 1997 1997 4/3/1997 Approved4/3/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0848 PRS 20 \ Building 34, Aviation Fuel (Tank 
219)

1997 1997 4/13/1997 Approved4/13/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0849 PRS 23 \ Building 43 Explosive Waste Water 
Settling

1997 1997 4/3/1997 Approved4/3/1997 NAbove Ground Material 
/ Waste/Debris Piles
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MEMP N0850 PRS 24 \ Building 43 Solvent Storage Tank 
221

1997 1997 4/3/1997 Approved4/3/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0851 PRS 30 \ Building 27 Diesel Fuel Tank 1997 1997 7/18/1997 Approved7/18/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0852 PRS 37 \ Miscellaneous PRS Combined With 
PRS(s) 399

1997 1997 1/1/1997 Approved1/1/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0853 PRS 42 \ Area A, Construction Soils From T 
Building

1997 1997 3/13/1997 Approved3/13/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0854 PRS 57 \ Sludge Drying Beds 1997 1997 1/1/1997 Approved1/1/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0855 PRS 58 \ Dredge Spoil Drying Beds 1997 1997 1/1/1997 Approved1/1/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0856 PRS 59 \ Contaminated Soil Box Storage Area 1997 1997 7/17/1997 Approved7/17/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0857 PRS 65 \ Miscellaneous PRS Combined With 
PRS(s) 402/403/404

1997 1997 1/1/1997 Approved1/1/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0858 PRS 74 \ Former Quonset Hut 1997 1997 5/8/1997 Approved5/8/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0859 PRS 79 \ Warehouse 15 1997 1997 3/13/1997 Approved3/13/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0860 PRS 82 \ Building 57 Diesel Fuel Storage 
Tank

1997 1997 3/13/1997 Approved3/13/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0861 PRS 85 \ Building 29 Solvent Tank 1997 1997 1/1/1997 Approved1/1/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0862 PRS 86 \ Building 29 Septic Tank (Tank 224) 1997 1997 1/1/1997 Approved1/1/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0863 PRS 110 \ I-Building Soils 1997 1997 6/16/1997 Approved6/16/1997 YAbove Ground Material 
/ Waste/Debris Piles
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MEMP N0864 PRS 113 \ Powerhouse Soils 1997 1997 6/16/1997 Approved6/16/1997/

MEMP N0865 PRS 114 \ Powerhouse Soils 1997 1997 6/16/1997 Approved6/16/1997/

MEMP N0866 PRS 115 \ Powerhouse Soils 1997 1997 6/16/1997 Approved6/16/1997/

MEMP N0867 PRS 116 \ Powerhouse Soils 1997 1997 6/16/1997 Approved6/16/1997/

MEMP N0868 PRS 117 \ Powerhouse Soils 1997 1997 6/16/1997 Approved6/16/1997/

MEMP N0869 PRS 126 \ Miscellaneous PRS Combined 
With PRS(s) 127

1996 1996 11/15/199
6

Approved11/15/199
6

/

MEMP N0870 PRS 127 \ Miscellaneous PRS Combined 
With PRS(s) 126

1996 1996 11/15/199
6

Approved11/15/199
6

/

MEMP N0871 PRS 129 \ B Building Solvent Storage Shed 1997 1997 7/18/1997 Approved7/18/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0872 PRS 130 \ B Building Solvent Storage Shed 1997 1997 7/18/1997 Approved7/18/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0873 PRS 176 \ Miscellaneous PRS Combined 
With PRS(s) 177/178/300

1997 1997 2/13/1997 Approved2/13/1997/

MEMP N0874 PRS 177 \ Miscellaneous PRS Combined 
With PRS(s) 176/178/300

1997 1997 2/13/1997 Approved2/13/1997/

MEMP N0875 PRS 178 \ Miscellaneous PRS Combined 
With PRS(s) 176/177/300

1997 1997 2/13/1997 Approved2/13/1997/

MEMP N0876 PRS 235 \ Area of Possible Elevated Thorium 
Activity

1997 1997 6/16/1997 Approved6/16/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0877 PRS 241 \ Northwest Parking Lots 1997 1997 7/18/1997 Approved7/18/1997/

MEMP N0878 PRS 244 \ VOC Potential Hot Spot Locations 1997 1997 3/6/1997 Approved3/6/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0879 PRS 300 \ Miscellaneous PRS Combined 
With PRS(s) 176/177/178

1997 1997 2/13/1997 Approved2/13/1997/
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MEMP N0880 PRS 304 \ Rader's Hill Combined With PRS 
313

1997 1997 6/16/1997 Approved6/16/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0881 PRS 307 \ Potential Hot Spot Location C0007 1997 1997 7/18/1997 Approved7/18/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0882 PRS 309 \ Potential Hot Spot Location S0307 1997 1997 3/6/1997 Approved3/6/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0883 PRS 310 \ Miscellaneous PRS Combined 
With PRS 382

1997 1997 2/15/1997 Approved2/15/1997/

MEMP N0884 PRS 313 \ Potential Hot Spot Location 
S0982, Combined With PRS 313

1997 1997 6/16/1997 Approved6/16/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0885 PRS 315 \ Miscellaneous PRS Combined 
With PRS(s) 316/319

1997 1997 3/6/1997 Approved3/6/1997/

MEMP N0886 PRS 316 \ Miscellaneous PRS Combined 
With PRS(s) 315/319

1997 1997 3/6/1997 Approved3/6/1997/

MEMP N0887 PRS 318 \ Transformers 1997 1997 8/18/1997 Approved8/18/1997/

MEMP N0888 PRS 319 \ Miscellaneous PRS Combined 
With PRS(s) 315/316

1997 1997 3/6/1997 Approved3/6/1997/

MEMP N0889 PRS 332 \ Building G Waste Oil Tank 1997 1997 3/6/1997 Approved3/6/1997/

MEMP N0890 PRS 338 \ Building 29 Septic Tank 1997 1997 3/6/1997 Approved3/6/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0891 PRS 346 \ Miscellaneous PRS Combined 
With PRS(s) 347/348/355/370

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0892 PRS 347 \ Miscellaneous PRS Combined 
With PRS(s) 346/348/355/370

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0893 PRS 348 \ Miscellaneous PRS Combined 
With PRS(s) 346/347/355/370

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0894 PRS 349 \ Elevated Soil Gas Location 1997 1997 5/8/1997 Approved5/8/1997/
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MEMP N0895 PRS 351 \ Miscellaneous PRS Combined 
With PRS(s) 352/353/357/359-62/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0896 PRS 352 \ Miscellaneous PRS Combined 
With PRS(s) 351/353/357/359-62/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0897 PRS 353 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/357/359-62/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0898 PRS 354 \ Elevated Soil Gas Location 1997 1997 6/16/1997 Approved6/16/1997/

MEMP N0899 PRS 355 \ Miscellaneous PRS Combined 
With PRS(s) 346/347/348/370

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0900 PRS 356 \ Elevated Soil Gas Location 1997 1997 6/16/1997 Approved6/16/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0901 PRS 357 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/359-62/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0902 PRS 358 \ Elevated Soil Gas Location 1997 1997 4/3/1997 Approved4/3/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0903 PRS 359 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/360-62/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0904 PRS 360 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/359/361-
62/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0905 PRS 361 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/359-
60/362/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0906 PRS 362 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/359-61/385-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0907 PRS 364 \ Elevated Soil Gas Location 1997 1997 3/16/1997 Approved3/16/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0908 PRS 365 \ Elevated Soil Gas Location 1997 1997 2/23/1997 Approved2/23/1997 YAbove Ground Material 
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/ Waste/Debris Piles

MEMP N0909 PRS 366 \ Elevated Soil Gas Location 1997 1997 4/3/1997 Approved4/3/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0910 PRS 367 \ Elevated Soil Gas Location 1997 1997 4/3/1997 Approved4/3/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0911 PRS 369 \ Elevated Soil Gas Location 1997 1997 4/3/1997 Approved4/3/1997 NAbove Ground Material 
/ Waste/Debris Piles

MEMP N0912 PRS 370 \ Miscellaneous PRS Combined 
With PRS(s) 346/347/348/355

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0913 PRS 371 \ Elevated Soil Gas Location 1997 1997 5/8/1997 Approved5/8/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0914 PRS 382 \ Miscellaneous PRS Combined 
With PRS 310

1997 1997 2/15/1997 Approved2/15/1997/

MEMP N0915 PRS 383 \ Elevated Soil Gas Location 1997 1997 7/18/1997 Approved7/18/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0916 PRS 384 \ Elevated Soil Gas Location 1997 1997 1/23/1997 Approved1/23/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0917 PRS 385 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/359-62/386-87

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0918 PRS 386 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/359-
62/386/387

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0919 PRS 387 \ Miscellaneous PRS Combined 
With PRS(s) 351/352/353/357/359-62/385-86

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0920 PRS 388 \ Elevated Soil Gas Location 1997 1997 1/23/1997 Approved1/23/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0921 PRS 389 \ Miscellaneous PRS Combined 
With PRS 392

1997 1997 1/23/1997 Approved1/23/1997/
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MEMP N0922 PRS 390 \ Miscellaneous PRS Combined 
With PRS(s) 393/394

1997 1997 4/3/1997 Approved4/3/1997/

MEMP N0923 PRS 391 \ Elevated Soil Gas Location 1997 1997 5/8/1997 Approved5/8/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0924 PRS 392 \ Miscellaneous PRS Combined 
With PRS 389

1997 1997 1/23/1997 Approved1/23/1997/

MEMP N0925 PRS 393 \ Miscellaneous PRS Combined 
With PRS(s) 390/394

1997 1997 4/3/1997 Approved4/3/1997/

MEMP N0926 PRS 394 \ Miscellaneous PRS Combined 
With PRS(s) 390/393

1997 1997 4/3/1997 Approved4/3/1997/

MEMP N0927 PRS 395 \ Miscellaneous PRS Combined 
With PRS 266 Remediation

1997 1997 5/8/1997 Approved5/8/1997/

MEMP N0928 PRS 396 \ Elevated Soil Gas Location 1997 1997 5/8/1997 Approved5/8/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0929 PRS 399 \ Miscellaneous PRS Combined 
With PRS 37

1997 1997 1/1/1997 Approved1/1/1997/

MEMP N0930 PRS 400 \ Elevated Soil Gas Location 1997 1997 3/6/1997 Approved3/6/1997 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0931 PRS 401 \ Elevated Soil Gas Location 1997 1997 3/6/1997 Approved3/6/1997/

MEMP N0932 PRS 402 \ Miscellaneous PRS Combined 
With PRS(s) 65/403/404

1997 1997 1/1/1997 Approved1/1/1997/

MEMP N0933 PRS 403 \ Miscellaneous PRS Combined 
With PRS(s) 65/402/404

1997 1997 1/1/1997 Approved1/1/1997/

MEMP N0934 PRS 404 \ Miscellaneous PRS Combined 
With PRS(s) 65/402/403

1997 1997 1/1/1997 Approved1/1/1997/

MEMP N0935 PRS 408 \ Soil Contamination - Prism Oil 1997 1997 7/18/1997 Approved7/18/1997/

MEMP N0938 OU1 Soil Vapor Extraction 2001 2001 2002 2002 YAbove Ground Material 
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/ Waste/Debris Piles

MEMP N0939 Old OU9 2001 2001 2004 2004 N/

MEMP N0940 (PRS 237) Soils Hot Spots 2001 2001 2003 2003 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0942 OU1 Aquifer 2001 2001 2003 2003 Y/

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Extraction of Plutonium and Thorium from Soils

OH-M904

Focus Area Work Package: Hot Spot Removal

N

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Delineating Contamination in Soils

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

00149:  LLW-2e - Tritium Operations Debris Y N

00129:  LLW-2b - Main Hill Tritium Debris Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Tritium Soil Treatment

OH-M906

Focus Area Work Package: Vadose Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

00136:  LLW-1e - Soils Project Soils Y N

00130:  LLW-1a - Main Hill Rad Facilities Soils Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Counting System Accepts a Slug

OH-M907

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

00136:  LLW-1e - Soils Project Soils Y N

00132:  LLW-1d - SM/PP Hill Facilities Soils Y N

00130:  LLW-1a - Main Hill Rad Facilities Soils Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Portable Unit for Field Samples

OH-M908

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

00132:  LLW-1d - SM/PP Hill Facilities Soils Y N

00130:  LLW-1a - Main Hill Rad Facilities Soils Y N
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